COMPANY
Remediation Group
Mark Nations
Mining Properties Manager
mnations@doerun.com

October 11, 2013

Mr. Jason Gunter

Remedial Project Manager

U.S. Environmental Protection Agency
Region 7 - Superfund Branch

11201 Renner Blvd.

Lenexa, KS 66219

Re: The Doe Run Company - Federal Mine Tailings Site Monthly Progress Report
Dear Mr. Gunter:

As required by Article XVII, Paragraph 73 of the Administrative Order on Consent (Docket No.VII-
97-F-0009) for the referenced project and on behalf of The Doe Run Company, the progress report
for the period September 1, 2013 through September 30, 2013 is enclosed. If you have any questions
or comments, please call me at 573-518-0800.

Sincerely,
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Mark Nations
Mining Properties Manager
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Federal Mine Tailings Site
Park Hills; Missouri
Monthly Progress Report
Period: September 1, 2013 — September 30, 2013

Actions Performed or Completed This Period:

a.

Work continued on the task of stockpiling rock onsite. This work focused on stockpiling trail rock,
Type 1 riprap, Type 2 riprap, and Type 3 riprap. These rock types are being stockpiled in the Borrow
Area. As of the end of the period, work on this task continued.

Work in the Off Road Vehicle (ORV) Riding Area also continued on covering the trails and grids that
exceeded the 600 ppm action level in the portion of the ORV Riding Area included in Phase 11 and
Phase IV of the fencing plan. As of the end of the period, work on this task has been completed.

Work in the ORV Riding Area also continued on the Blue Bird Drainage Channel in Phase II of the
Riding Area. This work focused on constructing the channel to final grade and rocking the channel.
As of the end of the period, work on this task has been completed.

Work in Phase 11l of the ORV Riding Area also began. This work focused on covering the trails and
grids that exceeded the 600 ppm action level. As of the end of the period, work on this task
continued.

Work also began in Phase III of the ORV Riding Area on the East Main Drainage Channel. This work
focused on rough grading the channel. As of the end of the period, work on this task continued.

Work continued in the Borrow Pit Area. This work focused on covering the open areas with mine
rock. As of the end of the period, work on this task continued.

Work continued in the Shaw Branch Creek Area north of Highway 32. This work focused on placing
shot rock over the areas outside of the channel. As of the end of the period, work on this task has been
completed.

Data and Results Received This Period:

a.

Attached are the lead monitoring results for the Missouri Department of Natural Resources —
Department of State Parks (MDNR-DSP) air monitor located near the ORV Riding Area for July 2013,
Neither The Doe Run Company nor Barr Engineering were involved with siting this monitor,
collecting the samples, processing the samples, evaluating the data, or verifying the accuracy of the
data.

During this period, the Ambient Air Monitoring Reports for June 2013 and Second Quarter 2013 were
completed. Any issues identified in these reports are discussed below. A copy of these documents
has been sent to your attention.

The June 2013 Ambient Air Monitoring Report noted the following:

e  The action levels for lead and dust were not exceeded.

e No samples were taken with the TSP monitors on 06/06/13 due to training.
The Second Quarter 2013 Ambient Air Monitoring Report noted the following:
e The action levels for lead and dust were not exceeded.

e No samples were taken with the Federal #4 TSP monitor on 04/10/13 due to mechanical failure.
Upon discovery, the issue was corrected.

e No samples were taken with the Federal #4 TSP monitor on 04/29/13 due to the run time being
too short. Upon discovery, the issue was corrected. :

e No samples were taken with the Federal #4 TSP monitor on 05/21/13 due to mechanical failure.
Upon discovery, the issue was corrected.
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¢ No samples were taken with the TSP monitors on 05/27/13 due to the holiday.
e No samples were taken with the PM,, monitors on 05/28/13 due to the holiday.

e No samples were taken with the TSP monitors on 06/06/13 due to training.

3. Planned Activities for Next Period:

a.

Work in the ORV Riding Area will continue on the task of covering the trails and grids that exceeded
the 600 ppm action level in the portion of the area included in the Phase I fencing plan.

Work in the ORV Riding Area will continue on the East Main Drainage Channel. Work in this area
will focus on rocking this channel.

Work in the Borrow Pit Area will continue on covering the open areas with trail rock.

Work in the Disposal Area will begin. Work in this area will focus on rocking the channels that have
been constructed.

Work will continue on the task of stockpiling trail rock, Type 1 riprap, and Type 2 riprap.

4. Changes in Personnel:

a.

Jason England has temporarily been reassigned to another position within Doe Run. While he is on
this assignment,-he will not be very involved with the work at this site. Genevieve Bodnar, an
environmental engineer in Doe Run’s mining division, will be providing support to the remediation
crew on an as needed basis during Jason's absence. Mark Nations will continue in his existing role
and will be the primary contact for the work at this site.

5. TIssues or Problems Encountered and the Resolution:

a.

None.



Air Quality Monitoring Pb results for July 2013
St. Joe State Park
Primary

Sample Number

AB97764
AB97784
AB97804
AB97824
AB97857
AB97863
AB97869
AB97881
AB97887

AQM Pb resuts for May 2013
St. Joe State Park

Date Collected

5/1/2013
5/4/2013
5712013
5/10/2013
5/16/2013
5/19/2013
512212013
5/28/2013
5/31/2013

May Sum 1.2718

Run Days Scheduled: 11

Actual. 9

Pnamary

Sampler:

#1 Primary
#1 Primary
#1 Primary
#1 Pnmary
#1 Pnmary
#1 Pnmary
#1 Pnmary
#1 Pnmary
#1 Primary

0.7632
0.0058
0.0182
0.0158
0.0052
0.0286
0.0099
0.4179
00072

Resuft
ug/m?
pg/m?
Hg/m?
pg/m?
Hg/m*
ug/m?
Hg/m?*
ug/im?
ug/m?

May Average 0.141311111111111

May Data Capture Rate

wg/m?

81.818%

July Sum 0.4053

Sample Number

Date Collected

ACD5479 7/312013
ACO05519 7/8/2013
AC05539 71122013
AC05558 7/115/2013
AC05569 711812013
ACO05575 71212013
AC05581 712412013
AC05587 7/27/12013
AC05593 7/30/2013

July Average 0.0450333333333-. ug/m?

Site

Sampte Number

AC02246
AC02266
AC02286
AC02306
AC02325
AC02333
AC02338
AC02345
AC02351
AC02357

AQM Pb results for June 2013
St. Joe State Park

Date Collected

6/3/2013

6/6/2013

6/9/2013
6/12/2013
6/15/2013
6/18/2013
6/21/2013
6/24/2013
6/27/2013
6/30/2013

June Sum 0.3964

Run Days Scheduled. 10 Actual 10

Pnmary

Sampler.

#1 Primary
#1 Primary
#1 Primary
#1 Primary
#1 Prnmary
#1 Primary
#1 Primary
#1 Pnmary
#1 Pnmary
#1 Primary

0.0265
0.0287
0.0368
0.0952
0.0332
0.0138
0.0170
0.0046
0.0887
0.051¢9

June Average 0.03964

June Data Capture Rate

Result
Hg/m?
ug/m?
wg/m?
Hg/m?
pg/m?
Hg/m?
pg/m*
pg/m?
pg/m*
pg/m?
Hg/m?
100.000%

St. Joe State Park - #1 Pnmary
St. Joe State Park - #1 Pnmary
St. Joe State Park - #1 Pnmary
St. Joe State Park - #1 Primary
St. Joe State Park - #1 Primary
St. Joe State Park - #1 Pnmary
St. Joe State Park - #1 Pnmary
St. Joe State Park - #1 Primary
St. Joe State Park - #1 Pnmary

Three month rolling average: 0.08 pg/m*
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Run Days Scheduled: 10 Actual. 9

Result

0.0097
0.0184
0.0283
0.0077
0.0761
0.0201
0.0664
0.1743
0.0043

pgim*
pg/m?*
pg/m*
pg/m?
pg/m?
pg/m?
pg/m?
Hg/me
ug/m?

Three Month Data Capture Rate: $1%

July Data Capture Rate 90.000%




